PIER FOUNDATIONS

Daily Field Report

Project: DFS Grain Bins Mid-States
Date: 2026-10-21
Foreman: J. Smith
Weather: Clear 58 F
Project No: 26-022

Production

Columns installed	**14**
Linear feet installed	**280**

Crew

J. Smith (26-022) 07:00-15:30	**8.5 h**
A. Jones (26-022) 07:00-15:30	**8.5 h**

Equipment

Owned

Drill Rig #1	**8 hr**

Delays

None reported.

Safety

Pre-task safety meeting held. No incidents.

Work Completed

Installed 14 VSC columns per AP drawing sheet A1. Stone delivery on schedule.