PIER FOUNDATIONS

Daily Field Report

Project: DFS Grain Bins Mid-States
Date: 10/21/2026
Foreman: J. Smith
Weather: Clear 58 F
Project No: 26-022

Production

Columns installed	**14**
Linear feet installed	**280**

Crew

J. Smith

A. Jones

Equipment

Owned

Drill Rig #1	**8 hr**

Delays

None reported.

Safety

Pre-task safety meeting held. No incidents.

Work Completed

Installed 14 VSC columns per AP drawing sheet A1. Stone delivery on schedule.