PIER FOUNDATIONS

Daily Field Report

Project: R9 Test - 5 Crew Predrill
Date: 10/23/2026
Foreman: T. Jones
Weather: Clear 65 F
Project No: 26-100

Production

Columns installed	**8**
Linear feet installed	**160**

Crew

Alice Smith (26-100) 07:00-15:00	**8 h**
Bob Jones (26-100) 07:00-15:00	**8 h**
Carol Davis (26-100) 07:00-15:00	**8 h**
Dan Wilson (26-100) 07:00-15:30	**8.5 h**
Eve Martinez (26-100) 07:00-16:00	**9 h**

Equipment

Owned

Drill Rig #1	**8 hr**

Delays

None reported.

Safety

Pre-task meeting held.

Work Completed

Production complete.

Attachments (in SharePoint)

- site-photo.jpg [Site Photo]
- predrill-markup.pdf [Predrill Markup]