PIER FOUNDATIONS

Daily Field Report

Project: R7 Test - Downtime Hours
Date: 10/21/2026
Foreman: J. Smith
Weather: Clear 60 F
Project No: 26-001

Production

Columns installed	**10**
Linear feet installed	**200**

Crew

J. Smith (26-001) 07:00-15:00	**8 h**

Equipment

Owned

Drill Rig #1	**8 hr**

Maintenance

Drill Rig #1: Maintenance - Oil change	**1450 hr**

Delays

Rain delay morning	**1.5 hr downtime**
Waiting for concrete truck	**0.5 hr downtime**
Total downtime	**2 hr**

Safety

Pre-task safety meeting held.

Work Completed

Production work.